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POLREP 18 
WALNUT AVENUE SITE (ENFORCEMENT LEAD) 
338 WALNUT AVENUE 
ROANOKE, VIRGINIA 
ATTN: DENNIS CARNEY, KAREN MELVIN, ERD/OERR 
EXTENT OF CONTAMINATION EFFORTS 

I. SITUATION (1930 HOURS MONDAY, APRIL 3, 1995) 

A. SITE WAS FORMERLY KNOWN AS CYCLE SYSTEMS LEAD SITE. 
THE NAME OF THE SITE HAS BEEN CHANGED TO WALNUT AVENUE 
LEAD SITE. ALL REFERENCES PREVIOUSLY MADE TO THE CYCLE 
SYSTEMS SITE SHOULD BE CONSIDERED TO BE PART OF THE 
WALNUT AVENUE LEAD SITE. 

B. PERSONNEL ON-SITE: 
TAT -1, CYCLE SYSTEMS - 1, ERM - 2 

C. WEATHER: WINDY WITH TEMPERATURES IN MID 60'S. 
D. NO FURTHER SAMPLES WILL BE COLLECTED BY ERM IN THE FFA 

UNTIL THE PROPERTY LINES HAVE BEEN IDENTIFIED AND 
DELINEATED. 

II. ACTIONS TAKEN: 

A. ERM CONTINUED COLLECTING ADDITIONAL LATERAL AND DEPTH 
SAMPLES. 1 DEPTH SAMPLE AT FPA, 1 DEPTH SAMPLE AT FSA, 
1 DEPTH SAMPLE AT RIVER BANK AREA (RBA) AND 1 EQUIPMENT 
BLANK WAS COLLECTED FROM THE RBA AREAS. 

B. A REPRESENTATIVE FROM ETS LABORATORIES WAS ONSITE TO PICK 
UP THE 6 SAMPLES. THEY ARE TO BE ANALYZED FOR TOTAL LEAD 
AND TCLP. 

C. TAT, CYCLE SYSTEMS AND ERM REPS. ADD 6 MORE SAMPLE 
LOCATIONS IN THE FPA TO DELINEATE THE EXTENT OF 
CONTAMINATION IN THE FPA AREA. 

D. ANALYTICAL RESULTS WERE RECEIVED FROM 03/31/95 SAMPLING. 
LEAD LEVELS WERE DETECTED IN EXCESS OF 13,800 PPM IN THE 
FSA. 

E. DAILY AIR-MONITORING CONTINUED. NO LEVELS WERE REPORTED 
ABOVE BACKGROUND. 

III. FUTURE ACTIONS 

A. ERM TO RECEIVE LABORATORY RESULTS FROM 04/03/95 SAMPLING. 
B. ERM TO CONTINUE ADDITIONAL SAMPLING AT SPECIFIED 

LOCATIONS, AS DEFINED BY ANALYTICAL RESULTS. 
C. OSC TO CONTINUE COORDINATION OF REMOVAL ACTIVITIES WITH 

LOCAL AND STATE OFFICIALS AS WELL AS HANDLING MEDIA AND 
LOCAL CITIZEN INQUIRIES CONCERNING THE SITE. 

D. ERM TO CONTINUE AIR-MONITORING. 
E. ROANOKE'S WATER POLLUTION REPRESENTATIVE SENSABOUGH AND 

CYCLE SYSTEM'S LOWE TO LOCATE BLUEPRINTS OF FACILITY SO 
A DESIGNATED SEWAGE SEWER MAY BE LOCATED TO DISPOSE OF 
DECON WATER. 



, -- . 

F. KOONTZ BRYANT SURVEYORS TO MOBE 
WEDNESDAY, 04/05/95 TO COMPLETE 
LOCATIONS. 

G. CYCLE SYSTEMS 
PARTS. 

H. ERM TO LOCATE 

JEFF DODD, OSC 
U.S. EPA REGION III 
WHEELING, WV 

CUSTOMER TO VISIT 

PROPERTY LINES IN 

BACK TO SITE ON 
SURVEYING OF SAMPLE 

SITE TO VIEW LOCOMOTIVE 

FFA. 


